
Information Report
Project Capital Status > $1M

As at September 30, 2024
2021 2022 2023 September Total Total Variance $ Variance %

Actuals Actuals Actuals 2024 Expenses Budget
YTD Actuals

Infrastructure & Development
Environmental Services

H Wastewater
9464 Queen St Sewermain Replacement 12,597 177,851 6,086,177 315,144 6,591,769 7,544,000 952,231 13%
9465 Durham St Pump Station Upgrades 2022 5,947 115,551 494,173 615,671 1,500,000 884,329 59%
9472 Mount Forest Ave Servicing 783 52,223 1,078,367 1,131,373 1,285,000 153,627 12%
9473 Kincardine Ave Servicing 30,831 77,606 422,013 530,450 1,950,000 1,419,550 73%

Total  Environmental Services 12,597 215,412 6,331,557 2,309,697 8,869,263 12,279,000 3,409,737 28%
Operations

I Roads
9150 Highway 21 & Russell Street Intersection 1,025,000 1,025,000 100%
9152 Rural Paving - Con 8 - S/R 15 - Boundary 1,428,485 1,428,485 1,480,000 51,515 3%
9164 Bruce Ave Reconstruction - Park St to Hwy 21 132,614 132,614 3,075,000 2,942,386 96%

Total  Operations 1,561,099 1,561,099 5,580,000 4,018,901 72%
Total  Infrastructure & Development 12,597 215,412 6,331,557 3,870,796 10,430,362 17,859,000 7,428,638 42%

Total Capital Departments 12,597 215,412 6,331,557 3,870,796 10,430,362 17,859,000 7,428,638 42%


